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Overview

* Project Background & Review of Actions
to Date

* Project Update

* Upcoming Issues & Decision Points
» Potential Extensions

* Next Steps



FIRST HILL STREETCAR

Project Background & Review of
Actions to Date

* Analysis of Route Alternatives

* Public Outreach December 2009-April
2010

» Council Route Approval May 2010



FIRST HILL STREETCAR

Project Update

* Design Progress on Track Alignment,
Traffic, Stations

» Elaboration of Cycle Track Concept

* Multiple Options for ID/Pioneer Square
Hub Area

* |dentification of Potential Maintenance
Faclility Sites

* Environmental Review—Mitigated
Determination of Non-Significance

* Preliminary Art Concepts
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North Terminus Revision

DENNY WAY




South Terminus Options
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South Terminus Options
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FIRST HILL

Maintenance Facility Site Options
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Maintenance Facility Site Options
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Maintenance Facility Site Options
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Maintenance Facility Site Options
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Maintenance Facility Site Options
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Preliminary Artist Team Concepts

Typical Platform A




Preliminary Artist Team Concepts
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FIRST HILL STREETCAR

Upcoming Issues & Decision Points

Finalize ID/Pioneer Square Hub Alignment (Q4 2010)

Select General Contractor/Construction Manager (Q4
2010)

Continue Analysis of Maintenance Facility Site Options &
Key Issues—Cost, Schedule and Community Fit

Select Maintenance Facility Site—If SHA Site, Councill
Action on MOU/MOA (Q1/2 2011)

Issue Vehicle RFP (Q1 2011)
Select Vehicle Manufacturer (Q2/3 2011)

Update Cost Estimates at Design Milestones—Seek
Council Approval to Construct (Q2/3 2011)
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Potential Extensions

* North Broadway Extension

« Downtown Connection

 GC/CM Project Description will Anticipate
Extensions

* Funding TBD



